

"PSM9"

Draft Election Timetable LGE 2021

Activity description	Planned Start	Planned End
TCR implementation PEO/MEO	Tuesday, 1 June 2021	Wednesday, 30 June 2021
REGISTRATION WEEKEND	Saturday, 17 July 2021	Sunday, 18 July 2021
PROCLAMATION DATE (86 DAY TIMETABLE)	Monday, 02 August 2021	Monday, 02 August 2021
Inspection v roll available for objections	Wednesday, 04 August 2021	Wednesday, 11 August 2021
Commission considers objections to inspection v roll	Thursday, 12 August 2021	Wednesday, 18 August 2021
Voting materials distributed to MEO	Thursday, 26 August 2021	Thursday, 09 September 2021
Final delivery of Voters Rolls to MEOs	Thursday, 26 August 2021	Monday, 27 September 2021
Cut off date for submission of candidate	Monday, 16 August 2021	Monday, 16 August 2021
Certify & publish voters roll	Wednesday, 01 September 2021	Wednesday, 01 September 2021
ROC Construction starts	Thursday, 02 September 2021	Thursday, 02 September 2021
Special votes application period	Friday, 03 September 2021	Friday, 17 September 2021
Cut-off parties/candidates to comply	Friday, 27 August 2021	Friday, 27 August 2021
Final lists of candidates compiled	Tuesday, 07 September 2021	Tuesday, 07 September 2021
Signing of Code of Conduct	Wednesday, 08 September 2021	Wednesday, 08 September 2021
Ballot Paper draw	Wednesday, 08 September 2021	Wednesday, 08 September 2021
Certificates issued to candidates	Monday, 13 September 2021	Monday, 13 September 2021
Ballot printing commences	Wednesday, 15 September 2021	Tuesday, 28 September 2021
Printing of election result forms complete	Friday, 08 October 2021	Friday, 08 October 2021

Ballot distribution completed to MEO	Friday, 15 October 2021	Friday, 15 October 2021
VS Key&Access complete for Voting Day(s)	Friday, 15 October 2021	Friday, 15 October 2021
Launch of the National ROC	Wednesday, 20 October 2021	Wednesday, 20 October 2021
Nat and Prov ROCs operational	Wednesday, 20 October 2021	Wednesday, 20 October 2021
Special voting days	Monday, 25 October 2021	Tuesday, 26 October 2021
LGE2021 - VOTING DAY	Wednesday, 27 October 2021	Wednesday, 27 October 2021
Publish Election Results	Wednesday, 03 November 2021	Wednesday, 03 November 2021
Election of LC reps to the DCs	Wednesday, 03 November 2021	Wednesday, 17 November 2021
Payment of election staff completed	Wednesday, 03 November 2021	Sunday, 26 December 2021
Materials rollback to PEO sites	Monday, 08 November 2021	Thursday, 25 November 2021
VS Rentals payment completed	Wednesday, 03 November 2021	Thursday, 25 November 2021
Post-Election debriefing sessions complete	Monday, 27 December 2021	Monday, 24 January 2022